	29 August 1980		
25X1 25X1	MEMORANDUM FOR:	Deputy to the DCI for Resource Management Chairman, DASITT	
	SUB JECT:	DCI ADP-T Support to Imagery Task Team (DASITT) Report for April-August 1980	25X1
25X1	early draft of The comments of the report was National Foreig Commands could	I ADP-T Support to Imagery Task Team (DASITT) circulated an its report within the Resource Management Staff during May. staff members were incorporated before a draft version of distributed to the NFIP Program Managers and members of the In Intelligence Board on 24-25 June. So that the U&S be fully consulted, the GDIP Program Manager requested that July deadline for submitting comments on the report be august.	
25X1	were held for t CIA's Office of Photographic In DIA's Resources methodology wer	the reporting period, a number of briefings on the study the Resource Management Staff, the Collection Tasking Staff, Data Processing, staff members of the National sterpretation Center, the CIA Comptroller's Office, and and Systems Office. Briefings on the DASITT's cost re also given. Two briefingsone on the current imagery sother on the DASITT Studywere given to the Director of sigence.	
·	on 5 August 198 1980. A memora Director for Re stated that the pending further conversations w	ficial comments of the CIAP Program Manager were received 80. Those from the MRP Program Manager arrived on 14 August andum, dated 5 August 1980, was received from the Assistant esources and Systems, Defense Intelligence Agency. It official GDIP comments would be delayed beyond 4 August, consultations with the U&S Commands. Follow-up with members of the GDIP Staff indicate that official be provided in mid September or October.	25X1
	Commentes with b	e provided in mid dependent of decoder .	23/1
		Copy No. 28	25×1

INTELLIGENCE SOURCES
AND METHODS INVOLVED ved For Release 2003/10/22 : CIA-RDP83M00171R000600090003-0

SECRET

WARNING NOTICE

SECRET
Approved For Release 2003/10/22 : CIA-RDP83M00171R000600090003-0

SUBJECT: DCI ADP-T Support to Imagery Task Team (DASITT) Report for April-August 1980	25X′
4. The original DASITT Charter called for a final version of the report to be released in September 1980. This version was to be consistent with an approved COMIREX Operational Concept scheduled for release in August. Because of planned changes in CAMS and JTO, the approved version incorporating CAMS II and JTO operations has now been scheduled for the end of 1980. The Chairman of the DASITT feels that it is necessary to reschedule the revised DASITT report until the official GDIP comments have been received, evaluated, and properly considered together with the comments of other organizations.	
	25X′

SUBJECT: DCI ADP-T Support to Imagery Task Team (DASITT) Report for April-August 1980 25X1 Distribution: Copy #1-Addressee (D/DCI/RM) #2-D/DIA (GDIP Program Manager) #3-DDCI (CIAP Program Manager) #4-D/DCI/CT #5-NRO 25X1 #6-DIA #7-DDS&T #8-DDA #9-Chairman, DASITT #10-19-DASITT Members #20-D/PA0 #21-D/PB0 #22-D/PGS #23-D/CLLS #24-C/DSG #25-CT/PTQ 25X1 #26-RM Registry #27-CT Registry #28-PAO Subject #29-PAU Chrono

25X1 DCI/RM/PAO 1 sg/dej 8/29/80)

25X1

Next 1 Page(s) In Document Exempt